
Milestones for CGEMS Prostate Cancer Scan

  May       Sept                  Jan         May        Sept                     Jan         May         Sept                Jan         May  

2005 2006 2007 2008

Assembly of Scientific Team

Request for Proposal: 
Choice of SNPs and 
Genotype Platform 

Selection

SNP Selection Strategy
and Analysis Plan

Whole Genome Scan*

Quality 
Control/

Analysis of 
Scan

Prep
for caBIG

Delivery
to caBIG

Conduct Serial Replication Studies**

        Study 1               Study 2              Study 3                Study 4

Haplotype analysis of regions of interest

Note:   Breast cancer scan will begin approximately 4 months later and be completed within 36 months of the start of the prostate scan

          * Whole genome scan of prostate will be performed in two parts
         ** Timing and specific studies will depend upon technical throughput and cost - Executive summaries will be posted within 4 months of completion


